



Package No. GR 05	Purchase of Stationary	Lot.	1.00	OTM NCT	HOPE	GOB	10.00	Planned Dates	26/09/21	17/10/21	07/11/21	28/11/21	12/12/21	19/12/21	02/01/22	02/04/22	
								Planned Days		21	21	21	14	7	14	90	
								Actual Dates									
Package No. GR 06	Purchase of Medicine	Lot.	1.00	OTM NCT	HOPE	GOB	2.43	Planned Dates	26/09/21	17/10/21	07/11/21	28/11/21	12/12/21	19/12/21	02/01/22	02/04/22	77
								Planned Days		21	21	21	14	7	14	90	
								Actual Dates									
Package No. GR 07	Purchase of Cleaning goods	Lot.	1.00	OTM NCT	HOPE	GOB	05.85	Planned Dates	26/09/21	17/10/21	07/11/21	28/11/21	12/12/21	19/12/21	02/01/22	02/04/22	77
								Planned Days		21	21	21	14	7	14	90	
								Actual Dates									
Package No. GR 08	Purchase of Electric goods	Lot.	1.00	OTM NCT	HOPE	GOB	05.00	Planned Dates	26/09/21	17/10/21	07/11/21	28/11/21	12/12/21	19/12/21	02/01/22	02/04/22	77
								Planned Days		21	21	21	14	7	14	90	
								Actual Dates									
Package No. GR 09	Purchase of Printing & binding	Pcs.	55500	OTM NCT	HOPE	GOB	10.00	Planned Dates	26/09/21	17/10/21	07/11/21	28/11/21	12/12/21	19/12/21	02/01/22	02/04/22	77
								Planned Days		21	21	21	14	7	14	90	
								Actual Dates									
Package No. GR 10	Purchase of Leverage for Staff.	Lot.	1.00	OTM NCT	HOPE	GOB	05.00	Planned Dates	26/09/21	17/10/21	07/11/21	28/11/21	12/12/21	19/12/21	02/01/22	02/04/22	77
								Planned Days		21	21	21	14	7	14	90	
								Actual Dates									
Package No. GR 11	Purchase of Chemicals goods	Lot.	1.00	OTM NCT	HOPE	GOB	3.75	Planned Dates	26/09/21	17/10/21	07/11/21	28/11/21	12/12/21	19/12/21	02/01/22	02/04/22	77
								Planned Days		21	21	21	14	7	14	90	
								Actual Dates									

*SAP*

5






Package No. GR 19	Purchase of Machineries for Dept. of Fabric Engineering lab.	Lot-2	12	OTM NCT	HOPE	GOB	50.30	Planned Dates	26/09/21	17/10/21	07/11/21	28/11/21	12/12/21	19/12/21	02/01/22	02/04/22	77
								Planned Days		21	21	21	14	7	14	90	
								Actual Dates									
Package No. GR 20	Shipment of Machineries of Knitting Lab from temporary lab to Academic Building lab.	Lot-3	1.00	OTM NCT	HOPE	GOB	40.00	Planned Dates	26/09/21	17/10/21	07/11/21	28/11/21	12/12/21	19/12/21	02/01/22	02/04/22	77
								Planned Days		21	21	21	14	7	14	90	
								Actual Dates									
Package No. GR 21	Purchase of Machineries for Dept. of Yarn Engineering Lab.	Lot-1	1.00	OTM NCT	HOPE	GOB	22.90	Planned Dates	26/09/21	17/10/21	07/11/21	28/11/21	12/12/21	19/12/21	02/01/22	02/04/22	77
								Planned Days		21	21	21	14	7	14	90	
								Actual Dates									
Package No. GR 22	Purchase of Machineries for Dept. of Yarn Engineering Lab.	Lot-2	1.00	OTM NCT	HOPE	GOB	30.55	Planned Dates	26/09/21	17/10/21	07/11/21	28/11/21	12/12/21	19/12/21	02/01/22	02/04/22	77
								Planned Days		21	21	21	14	7	14	90	
								Actual Dates									
Package No. GR 23	Purchase of Moisture Management Tester Machine for Dept. of Apparel Engineering Lab.	Nos.	01	OTM NCT	HOPE	GOB	130.00	Planned Dates	26/09/21	17/10/21	07/11/21	28/11/21	12/12/21	19/12/21	02/01/22	02/04/22	77
								Planned Days		21	21	21	14	7	14	90	
								Actual Dates									
Package No. GR 24	Purchase of Personal Protective Equipment for Dept. of Environment Science & Engineering Lab.	Lot-1	1.00	OTM NCT	HOPE	GOB	10.00	Planned Dates	26/09/21	17/10/21	07/11/21	28/11/21	12/12/21	19/12/21	02/01/22	02/04/22	77
								Planned Days		21	21	21	14	7	14	90	
								Actual Dates									
Package No. GR 25	Purchase of Glassware for Dept. of Environment Science & Engineering Lab.	Lot-2	1.00	OTM NCT	HOPE	GOB	15.00	Planned Dates	26/09/21	17/10/21	07/11/21	28/11/21	12/12/21	19/12/21	02/01/22	02/04/22	77
								Planned Days		21	21	21	14	7	14	90	
								Actual Dates									

*[Handwritten signature]*

Package No. WD 26	Repairing and Renovation of Residential Building	Lot-1	1.00	OTM NCT	HOPE	GOB	06.89	Planned Dates	26/09/21	07/11/21	28/11/21	12/12/21	19/12/21	02/01/22	16/01/22	16/04/22	77
								Planned Days	-	42	21	21	14	7	14	90	
								Actual Dates									
Package No. WD 27	Repairing and Renovation of Residential Building	Lot-2	1.00	OTM NCT	HOPE	GOB	10.25	Planned Dates	26/09/21	07/11/21	28/11/21	12/12/21	19/12/21	02/01/22	16/01/22	16/04/22	77
								Planned Days	-	42	21	21	14	7	14	90	
								Actual Dates									
Package No. WD 28	Repairing and Renovation of Non-Residential Building	Lot-1	1.00	OTM NCT	HOPE	GOB	02.03	Planned Dates	26/09/21	07/11/21	28/11/21	12/12/21	19/12/21	02/01/22	16/01/22	16/04/22	77
								Planned Days	-	21	21	21	14	7	14	90	
								Actual Dates									
Package No. WD 29	Repairing and Renovation of Non-Residential Building	Lot-2	1.00	OTM NCT	HOPE	GOB	18.59	Planned Dates	26/09/21	07/11/21	28/11/21	12/12/21	19/12/21	02/01/22	16/01/22	16/04/22	77
								Planned Days	-	21	21	21	14	7	14	90	
								Actual Dates									
Package No. WD 30	Repairing and Renovation of Other Building and Structure	Lot-1	1.00	OTM NCT	HOPE	GOB	29.60	Planned Dates	26/09/21	07/11/21	28/11/21	12/12/21	19/12/21	02/01/22	16/01/22	16/04/22	77
								Planned Days	-	21	21	21	14	7	14	90	
								Actual Dates									
Package No. WD 31	Repairing and Renovation of Other Building and Structure	Lot-2	1.00	OTM NCT	HOPE	GOB		Planned Dates	26/09/21	07/11/21	28/11/21	12/12/21	19/12/21	02/01/22	16/01/22	16/04/22	77
								Planned Days	-	21	21	21	14	7	14	90	
								Actual Dates									

  
Director (R&D)

Bangladesh University of Textiles

  
24/1/22  
Vice-Chancellor

Bangladesh University of Textiles

1/2